
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:26 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 065 Date: 15-May-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 249

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 3 weld repairs , work on splice
4 top back bar , work on splice 5 weld the top plates . Crews started at 7:00 AM.

Mitch had to work on the weld repairs in splice 3 between 3 E - 4 E on the South wing . He started
on the South side wall . He had one location to repair . Mitch had to cut the weld , grind & clean the back
of the weld & the edge of the plates . He started at 7:30 AM. He was done at 9:00 AM.

After that , Mitch had to mobilize his tools & equipment to work on the repairs inside the OBG on the
South wing . There are 10 locations to repair . He started on the 1st repair at 10:30 AM. He started to
excavate the 0.5 meter long weld repair on the South corner at 10:30 AM. He was done at 3:00 PM. Tony ,
Mike , & jojo were on the site .

Earl & Ian had to work on top back bars in splice 3 between 3 E - 4 E , on splice 4 between 4 E - 5 E
Crews had to remove the U brackets , grind & clean the bottom of the top plates , remove the wedges
from under the back bars , work on house keeping to the end of the shift on the entire E line collecting
their materials , & equipment . Crews started at 7:20 AM. They were done at 3:10 PM.

Chun had to work on splice 4 between 4 E - 5 E top weld . Had had to grind the 27 meters long weld
, & prepare it to be M T , & U T ed . Chun had to prepare his tools & equipment , & reroute the power line.
He was done at 7:30 AM. He started to grind the top weld at 7:40 AM. They were done at 3:10 PM.

Chun finished half the length of the top plates .

In the afternoon , Tom & Steven had to U T & M T 5.0 meters on the North side of the weld between
3 E - 4 E . They started at 12:30 PM. They were done at 3:00 PM. 3 repair locations were found in the 5.0
meters weld & were marked . Tom , Steven , & Jojo were on the site

Jordan , Bryce , Hayes , & James , had to work on the top plates seal pass for the 2nd day . Hayes
, & Bryce had to clean , vacuum , & grind the weld , feather the weld sides wherever needed . Crews had
to prepare their tools & equipment . They started at 7:25 AM. Crews were done at 12:00 PM.

James , Jordan had to work on the seal pass . James had to weld on the South side , Jordan on the
North side . Crews started to weld at 7:30 AM. They were done welding at 11:00 AM. James left to work
on the W line at 12:00 PM.

Ion the afternoon , Jordan , Hayes , & Bryce had to work on the Sub Arc welding machine . Crews
had to install 2 platforms at both ends of the deck , set the track , & the Sub Arc welding machine , place
the heating system units , & reroute the power lines . Crews were done at 3:10 PM. They left at 3:20 PM.
No structural weld was performed today on the top plates . Jojo , Mike , & Bonifacio were on the site .
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 065 Date: 15-May-2010 Saturday

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

0.00

000072

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 0.00 8.00 0.00 8.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHUN FAI TSUIIronworker 0.00 8.00 0.00 8.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES ZHENIronworker 0.00 5.00 0.00 5.00

JNM CHUN FAI TSUIIronworker 0.00 8.00 0.00 8.00

JNM HAYES BATISTEIronworker 0.00 8.00 0.00 8.00

APP BRYCE HOWELLIronworker 0.00 8.00 0.00 8.00

FOR JORDAN HAZELAARIronworker 0.00 8.00 0.00 8.00

APP IAN MURPHYIronworker 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 065 Date: 15-May-2010 Saturday

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000074

8.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000073

8.00

No

0.00 0.00
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